Virginia Wireless E-911 Services Board

2/4/2003

Project Management Monthly Activity Report

Vendor: GeoComm Corp.

Region/Locality:  S.W. PSAP Group

Period: July 1 - 31, 2002

Activity Report
. % Total Hours
Task Locality Complete Hours this period (SIS
Active Tasks
All site visits complete. Document sent
Develop initial Statement of Work for Region Region 82.12 108.4 108.4 to reg.|on'al Coordinator 8/4/0.2 for .
submission to State to constitute main
project SOW
108.4 108.4

Completed Tasks

Issue

Issues of Importance
Actions Proposed to Resolve Issue

Comments

PSAPS not connected to 911 router(s)

We are planning to recommend that
PSAPs without router based trunks
should get some to permit receipt of
wireless 911 calls, even in advance of
wired 911 calls, in some cases.
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